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ASSOCIATES, INC.
CIVIL ENGINEERING I LAND PLANNING

Town of Acton Zoning Board of Appeals May 20, 2013
Town Hall
472 Main Street
Acton, MA 01720

Re: Avalon at Laurel Hill- ActonlWestford, MA
Statement of Project Site Completion- Rental Community

Dear Members of the Board of Appeals:

The undersigned is the Civil Engineer of record engaged for the review of site
construction and related as-built information and offers the following opinion based on
our best knowledge, information and belief concerning the matters discussed herein.

The project consists of the construction of a multi-unit housing community along the
ActonlWestford Town Line including the following main components:

1. A rental community consisting of 380 total units of housing (296 units in Acton
and 84 units in Westford) within 11 buildings along with 5 garage buildings,
associated surface parking, access drives, utilities, stormwater management
facilities and site landscaping. This portion of the project was completed in 2008.

2. A townhouse community consisting of 64 units of townhouses within attached
townhouses located along a looped access drive northeast of the rental
community, with associated surface parking, utilities, stormwater management
facilities and site landscaping. This portion of the project has not yet been
completed. The town house component has included some partial site clearing and
grading in preparation for future building and infrastructure to be constructed
later.

3. Off-site infrastructure improvements including construction of roadway
improvements along Great Road, Westford Road and Durkee Lane in Westford,
waterline extensions, and traffic improvements.

4. A wastewater treatment plant and subsurface sewage disposal field which services
and is located north of the housing community site has been constructed and is
operational and is noted herein for reference but is exempted from this Statement.

This work is all as shown on the plans and documents referenced below.

26O5-EngineerCertfIcate-5-2O-13doc

112 SHAWMUT AVENUE BOSTON, MA 02118 TEL 617.357.8145 FAX 617.357.9495 www.hwmoore.com



Avalon at Laurel Hill, ActonlWestford May 20, 2013
Statement of Project Site Completion Page 2 of 3

Orders
1. Order of Conditions DEP File No. 334-1335 issued by the Westford Conservation

Commission on 7-18-06
2. Order of Conditions DEP File No. 334-1335 issued by the Westford Conservation

Commission on 7-18-06
3. Order of Conditions DEP File No. 85-921 issued by the Acton Conservation

Commission on February 15, 2006
4. Order of Conditions DEP File No. 85-922! Local Bylaw 75-279 issued by.the

Acton Conservation Commission on May 3, 2006

Plans
1. As-Built plans prepared by Stamski and McNary Registered Professional Land

Surveyors entitled “As-Built Plan of Land Acton, Westford & Littleton,
Massachusetts For: AvalonBay Communities, Inc.” dated December 8, 2008,
Sheets ito 16 of 16.

2. Design pians entitled “The Woodlands at Laurel Hill” prepared by Places Site
Consultants, mc;, dated November 3, 2006 Issued For Construction, 59 sheets as
amended and supplemented from time to time during the course of construction.

3. Design plans entitled “Avalon Acton Roadway and Utility Improiements Great
Road, Westford Lane, and Durkee Lane” prepared by Places Site Consultants,
Inc., dated November 3, 2006 Issued For Construction, 12 sheets, as amended and
supplemented from time to time during the course of construction.

Surficial Inspections
1. Surficial inspections of installed facilities were conducted by H. W. Moore

Associates, Inc. during the course of the project beginning on 4/10/07 and
continuing through the final inspection conducted on 07/17/08. These inspections
included a review of the progress of site work, interview with on-site personnel of
site related issues, review of anticipated upcoming work, and field observation of
installed utilities, grading, drainage and site work.

We have received and reviewed the above referenced As-Built plans and find them to be
consistent with the intent of the design plans and representative of the construction that
has been completed, which includes what was identified on “EXHIBIT A Remaining
Work” of the December 4, 2007 Letter of Credit Agreement between Avalon Acton, Inc.
and the Town of Acton (copy attached).

Based on our review, inspection and understanding of the completed construction, the site
work has been completed consistent with the Plans and Specifications, the project
requirements and is in substantial compliance with the above referenced Orders of
Conditions.
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Avalon at Laurel Hill, Acton/Westford
Statement of Project Site Completion

We trust this provides the necessary summation of the completed project.

May 20, 2013
Page3 of 3

cc: Mr. Steven Gorning, AvalonBay Communities, Inc.
Mr. Roland Bartl, Town Manager

26O5-EngineersCerificate-5-2O-J3.doc

Very truly yours,
H. W. Moore Associates, Inc.

Harold W. Moore, P.E.
President
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LETrER OF CREDIT AGREEMENT

THIS LETI’ER OF CREDIT AGREEMENT (this “Agreement”) is entered into as of the
ii±. day of December between Avalon Acton, Inc., a Maryland corporation (“Developer”) and

the Town of Acton (the “Town”).

Reference is made to the following facts:

A. Developer is the holder of a comprehensive permit dated December 19, 2005 (as
the same has been amended, atl may hereafter be amended from time to time, the
“Comprehensive Permit”) from the Zoning Board of Appeals (“ZBA”) for the Town pursuant to
M.G.L Chapter 40B, §20-23. The Comprehensive Permit authorizes the construction of a 296-
unit rental development with related amenities and improvements (the “Development”) on an
approximately 35 acre site (the “Property”) more particularly described in the Comprehensive
Permit. Capitalized terms used but not defined herein shall have the meanings given to them in
the Comprehensive Permit.

B. Condition 1.3(g) of the Comprehensive Permit (the “Condition”) provides that
prior to the issuance of an occupancy permit for the Development, the Developer must provide
the ZBA with a performance guaranty to secure the complete construction of the Common
Facilities and infrastructure for the Development. Pursuant to the Condition, the performance
guaranty is to be consistent with the requirements of Sections 6.1 - 6.2 of the Town’s
Subdivision Rules and Regulations (the “Subdivision Regulations”) and is to be released in
accordance with the provisions of Sections 6.3 - 6.4 of the Subdivision Regulations, except that
references to the Planning Department shall be deemed to refer to the Building Commissioner,
and all references therein to the Board shall mean the ZBA.

C. The Developer is ready to begin occupancy of units in the Development, and
certain Common Facilities and infrastructure, as shown and described in the plans and
specifications approved as part of the Comprehensive Permit, remain to be completed. The
extent of the Common Facilities and infrastructure to be completed and the estimated costs
therefor are as attached on Exhibit A hereto (the “Avalon Acton Common Facilities and
infrastructure — Balance to Complete as of 10/1/07”) (the “Remaining Work”). In accordance
with the Condition and Section 6.1.3 of the Subdivision Regulations, the Town has agreed to
accept an irrevocable stand-by letter of credit (the “Letter of Credit”) as the performance
guaranty required under the Condition.

D. This Agreement set forth the agreement of the Developer and the Town relative to
the Letter of Credit and satisfaction of the requirements of the Condition.

NOW, THEREFORE, for Ten Dollars, and other good and valuable consideration, the
receipt and sufficiency of which are hereby acknowledged, the Developer and the Town agree as
follows:
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1. Promptly upon the full execution of this Agreement, Developer shall provide to
the Town the Letter of Credit in the form attached hereto as Exhibit B to secure the completion
by the Developer of the Remaining Work.

2. The Remaining Work shall be completed by the Completion Date (as hereinafter
defined). The ZBA may extend the Completion Date one or more times for a period of up to 180
days for each such extension, as it deems appropriate after a written request received by the ZBA
not less than forty five (45) days prior to the previously scheduled completion date. Except for
said 45-day period, the first such request for an extension and subsequent requests for extension
may be treated as a request for an insubstantial change pursuant to 760 CMR 31.03. As used in
this Agreement, the term “Completion Date” shall mean October 1, 2009, or such later date as
may be agreed to by the ZBA in accordance with the provisions of this Section 2.

3. The Letter of Credit shall not expire until the ZBA, upon written request, certifies
that the Remaining Work has been completed in accordance with the requirements of the
Comprehensive Permit. If the Developer believes that the Remaining Work has been completed
in accordance with the requirements of the Comprehensive Permit, it shall so notify the Town
Clerk, the ZBA and the Building Commissioner in writing by certified mail, return receipt
requested and shall request release of the Letter of Credit. If the ZBA or the Building
Commissioner determines that said construction or installation has not been completed in
accordance with the requirements of the Comprehensive Permit, it shall so specify in a notice
sent to the Town Clerk and, by certified mail, to the Developer, that details wherein said
construction or installation fails to comply with the requirements of the Comprehensive Permit.
Otherwise, upon failure to so notify the Developer within forty-five (45) days after the receipt by
said clerk of the statement requesting release of the Letter of Credit, all obligations under the
Letter of Credit shall cease and terminate by operation of law and the Letter of Credit shall be
returned and shall become void.

4. This Agreement and the obligations contained herein shall bind the Developer and
its successors and assigns with respect to the Development. The Developer shall have the right
to post a substitute letter of credit on substantially the same form as the one attached hereto as
Exhibit B from the same financial institution or another reputable financial institution doing
business in the Commonwealth of Massachusetts. If the Town receives notice from the issuing
bank that it is electing not to renew the Letter of Credit prior to the completion of the Remaining
Work, and Buyer does not provide to the Town a substitute letter of credit meeting the
requirements of this Agreement by not later than ten (10) days preceding the expiration date of
the current Letter of Credit, the Town shall have the right to draw upon the Letter of Credit and
hold the proceeds as security for the Developer’s completion of the Remaining Work as specified
herein, and to use such cash proceeds for the completion of the Remaining Work in the case of
Developer’s Default (as hereinafter defmed).

5. In the event of a Default by the Developer, upon not less thirty (30) days’ notice
to the Developer (except in the case of (b) below, in which case no such cure period shall be
provided), the Town shall have the right to draw upon the Letter of Credit and to use the
proceeds thereof to complete the Remaining Work. As used herein, the term Default shall mean
any one or more the following: (a) failure by the Developer to complete the Remaining Work by
the Completion Date; (b) the filing of a petition by, or against, Developer for bankruptcy prior to
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the Completion Date; (c) the foreclosure of any mortgage on the Property; (d) the ZBA receiving
notice from the issuer of the Letter of Credit that the same will be terminated prior to the
Completion Date; or (e) any other condition or circumstance, that, in the reasonable opinion of
the ZBA, and upon the giving of not less than thirty (30) days’ notice to the Developer,
constitutes a material default by the Developer in the performance of the Remaining Work in
accordance with the requirements of the Comprehensive Permit Notwithstanding the provisions

ofparagraphs (a) and (e) above, if Developer commences the cure of any default specified in a
notiëe from the Town, the Town shall not draw upon the Letter of Credit so long as the
Developer diligently and continuously prosecutes such cure and completes the Remaining Work
prior to the Completion Date.

6. The Developer agrees not to seek any partial release or reduction in the amount of
the Letter of Credit based on partial completion of the Remaining Work. Rather, upon full
completion of the Remaining Work, the Developer may request that the Town consent to the full
cancellation of the Letter of Credit, by sending a statement of completion and a request for
cancellation by certified mail to the ZBA and the Town Clerk. The Building Commissioner,
acting on the direction of the ZBA, shall have the authority to authorize the cancellation of the
Letter of Credit. The Developer’s statement of completion shall be accompanied by the
materials specified in Section 6.4.1 of the Subdivision Regulations, except that references to (i)
the “Subdivision” shall mean the “Development”; and (ii) “Streets and Ways’s shall mean the
Common Facilities and infrastructure required by the Comprehensive Permit. Upon completion
of the Remaining Work as set forth herein or the lapse of the 45-day period specified in Section 3
above, the Town agrees to take such affirmative action as may be required to authorize the issuer
to cancel the Letter of Credit.

7. Any notices and other communications hereunder shall be in writing and shall be
deemed duly given: (a) when deposited with the U.S. Postal Service and mailed by registered or
certified mail, return receipt requested, postage and registration or certification charges prepaid
and addressed as follows:

If to Developer:

Avalon Acton, Inc.
do AvalonBay Communities, Inc.
51 Sleeper Street, Suite 750
Boston, MA 02210
Attn: Scott W. Dale, Vice President-Development

With a copy to:

Goulston & Storrs, PC
400 Atlantic Avenue
Boston, MA 02110
Attn: Steven Schwartz, Esq.

If to the Town:
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Zoning Board of Appeals
Town of Acton
472 Main Street
Acton, Massachusetts 01720
Attn: Zoning Board of Appeals

With copies to:

Town Manager
Town of Acton
472 Main Street
Acton, Massachusetts 01720

Town Clerk
Town of Acton
472 Main Street
Acton, Massachusetts 01720

and

Stephen D. Anderson, Esq.
Anderson & Kreiger LLP
One Canal Park, Suite 200
Cambridge, Massachusetts 02141

(b) when deposited with a reputable overnight delivery service for overnight delivery addressed
to the same parties specified in subparagraph (a) above, or (c) upon actual delivery when
delivered by hand during usual business hours addressed to the same parties specified in
subparagraph (a) above, except that either party may by written notice to the other designate
another address which shall thereupon become the effective address of such party for the
purposes of this paragraph.

8. Each party represents and warrants to the other that it is duly authorized to enter into
this Agreement and to perform its obligations contained herein. This Agreement may not be
modified except by a written instrument executed by both parties.
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WITNESS the execution hereof, under seal as of the date first written above

Scott W. Dale
Its Vice President - Development
Hereunto duly authorized

TOWN OF ACTON

By:____
Jpl Murray/

Tempoy T n Manager
Hereunt94luly authorized
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EXHIBIT A

Remaining Work

Avalon Acton
Common Facêlities and Infrastructure - Balance to Complete as of 1011107

Totals Balance
Notes. - % Con lete

Completeitem Quantity Cost Quantity Cost

Cents I coSeeSon eplsn only frealmcnl plaN L$ 100%Wwa1erTsatmantandEbspcsaiFacI5Uen 627011’ 08,41)0 90% 62711’ $60,640

PWaiecSyFadNeo 85001-F $716,133 75% 2125 IF $179,033 Includesaflwalrmais enan*en.

BeeS and SindsCouse fteRoodwa’s. 39,200 SY $383,700 60% 15,680 SY $153,480Oclveways. 8idewais, and Pab,gAsaz

SIonewo1erMaeaementandocainage 10.1001-F $1,052,779 65% 3,53511’ $371,973Fac80ee
-_--V—-

,lnduden dad bank, conduil. and zecondaq cable coela.OIed&al OSOjOos 8.60011’ $414,200 60% 2,040 IF $165,689 ullilily pisebis have been paid In InS fcc costs nil psnary
cable end tenofomsesa.

EmwgeruLyAsxessFacilSlts NA NA NA NA NA IsstsJedInbeeeandbndcccosena

TOTAl.
V $931,008

V

- V
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EXHIBIT B

FORM OF LETTER OF CREDIT

[LETTERHEAD OF BANK]
IRREVOCABLE LETTER OF CREDIT NO.

V DATE:

BENEFICIARY:
TOWN OF ACTON APPLICANT: AVALON ACTON, INC.

ISSUING BANK

BANK OF AMERICA, N.A.
1 FLEET WAY
PA6-580-02-30
SCRANTON, PA 18507-1999

AMOUNT: NOT EXCEEDING USD
$1,033,326.00 (ONE MILLION THIRTY THREE

THOUSAND THREE HUNDRED TWENTY SIX
and 00/100 DOLLARS)

EXPIRATION

_____________

200_ AT OUR
COUNTERS

GENTLEMEN/LADIES:

WE HEREBY OPEN OUR IRREVOCABLE LETTER OF CREDIT NO.________ IN YOUR FAVOR.

CREDIT AVAILABLE WITH BANK OF AMERICA, N.A. BY PAYMENT OF BENEFICIARY’S DRAFT(S) AT
SIGHT DRAWN ON BANK OF AMERICA, N.A..

DRAFTS MUST BE ACCOMPANIED BY:
V

1. THE ORIGINAL LETT’ER OF CREDIT AND ALL AMENDMENTS, IF ANY.

2. A DATED STATEMENT PURPORTEDLY SIGNED BY AN AUTHORIZED OFFICER I
REPRESENTATIVE OF THE BENEFICIARY ON BENEFICIARY’S LETTERHEAD READING AS
FOLLOWS.

QUOTE
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THE UNDERSIGNED IS ENTITLED TO DRAW UPON THIS LETTER OF CREDIT IN ACCORDANCE WITH
THE TERMS OF THAT CERTAIN LETTER OF CREDIT AGREEMENT BETWEEN AVALON ACTON, INC.
AND THE TOWN OF ACTON, DATED AS OF [DATE OF AGREEMENT]. A DEFAULT UNDER SAIl)
LETTER OF CREDIT AGREEMENT HAS OCCURRED AND TI-lB UNDERSIGNED IS ENTITLED TO
DRAW UPON THIS LETTER OF CREDIT PURSUANT TO SAID AGREEMENT.
UNQUOTE

PARTIAL DRAWINGS ARE NOT PERMITI’ED.

REFERENCE TO ANY DOCUMENT, iNSTRUMENTS OR AGREEMENTS OTHER THAN THE CREDIT
FACILITY IS FOR IDENTIFICATION PURPOSES ONLY AND SUCH DOCUMENT, INSTRUMENT OR
AGREEMENT WILL NOT BE INCORPORATED INTO THE TERMS OF THE LETTER OF CREDIT.

DRAFT(S) MUST STATE “DRAWN UNDER BANK OF AMERICA, N.A., STANDBY LETTER OF CREDIT
NUMBER DATED , 200_.”

IT IS A CONDITION OF THIS LETTER OF CREDIT THAT IT SHALL BE DEEMED AUTOMATICALLY
EXTENDED WITHOUT AMENDMENT FOR PERIOD(S) OF ONE (1) YEAR EACH FROM THE CURRENT
EXPIRY DATE HEREOF, OR ANY FUTURE EXPIRATION DATE, UNLESS AT LEAST SIXTY (60) DAYS
PIEOR TO ANY EXPIRATION DATE, WE NOTIFY YOU BY REGISTERED MAlL AT THE ABOVE LISTED
ADDRESS THAT WE ELECT NOT TO CONSIDER THIS LETTER OF CREDIT RENEWED FOR ANY SUCH
ADDITIONAL PERIOD.

ANY SUCH NOTICE SHALL BE EFFECTIVE WHEN SENT BY US AND UPON SUCH NOTICE TO YOU,
YOU MAY DRAW AT ANY TIME PRIOR TO THE THEN CURRENT EXPIRATION DATE, UP TO THE
FULL AMOUNT THEN AVAILABLE HEREUNDER, AGAINST YOUR DRAFT(S) DRAWN ON US AT
SIGHT AND THE ORIGINAL OF THIS LEITER OF CREDIT AND ALL AMENDMENTS THERETO,
ACCOMPANIED BY YOUR PURPORTEDLY SIGNED STATEMENT ON YOUR LETTERHEAD STATING
THAT YOU ARE IN RECEWT OF BANK OF AMERICA, N.A.’S NOTICE OF NONRENEWAL UNDER
LETTER OF CREDIT NO.

_________AND

THE APPLICANT’S OBLIGATION TO YOU REMAINS,

DRAFTS AND DOCUMENTS MAY BE PRESENTED AT OUR OFFICE ADDRESSED: BANK OF AMERICA,
NA., NEW YORK, NY, ATFN: TRADE OPERATIONS, STANDBY UNIT.

COMMUNICATIONS WITH RESPECT TO THIS LETTER OF CREDIT SHALL BE IN WRiTING AND
SHALL BE ADDRESSED TO US AT, ONE FLEET WAY, SCRANTON PA 18507, ATTN: TRADE SERVICES
DEPARTMENT - STANDBY UNIT, PHONE: 1-800-370-7519, SPECIFICALLY REFERRING TO THE
NUMBER OF THIS LETTER OF CREDIT.

EXCEPT AS OTHERWISE EXPRESSLY STATED HEREIN, THIS CREDIT IS ISSUED SUBJECT TO THE
INTERNATIONAL STANDBY PRACTICES (ISP98), INTERNATIONAL CHAMBER OF COMMERCE
PUBLICATION NO. 590.

IF YOU REQUIRE ANY ASSISTANCE OR HAVE ANY QUESTIONS REGARDING THIS TRANSACTION,
PLEASE CALL 800-370-7519

VERY TRULY YOURS,

AUTHORIZED SIGNATORY
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